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ESTIMATE RUN 08/09/2012

ESTIMATE SUMMARY 11:44:34

CONTID: C18560         ESTIMATE NO: 0002 PROG 2005

PCN: 18560-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION-WIDE GUARDRAIL PROJECT PERCENT TIME:

PROJECT NO: FSAR200-178                   

REGION-WIDE GUARDRAIL PROJECT

NAME OF ROAD: 025A

PROJECT COUNTIES: VARIOUS, REGION 2

CONTRACTOR:

SIGNATURE UNDERWRITERS, INC PAY PERIOD ENDING 07/25/2012 DATE TIME STARTED 02/24/2012

2598 S LEWIS WAY, SUITE 3-B DATE LET 03/22/2012 DATE WORK BEGAN

 DATE AWARDED 04/02/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/25/2012 DATE ACCEPTED

LAKEWOOD CO 80227     303-468-1322 DATE NOTICE TO PROCEED 02/24/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,648,557.00 PARTICIPATING $ $ 332,110.80

AWARD PROJECT AMT: 1,427,345.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 7,055.17

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,624.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.86

WORK DAYS

WORK DAYS

29.03%

1,170,046.20

332,110.80

339,165.97

330,541.85

$

$

$

$

478,510.80

0.00

478,510.80

134,249.82

612,760.62

-12,062.87

0.00

600,697.75

0.00

AMOUNT DUE 600,697.75 330,541.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 330,541.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

40.5 TIME ALLOW: 70

ORIG TIME ALLOW: 70
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PCN: 18560-BID    ESTIMATE RUN 08/09/2012

PROJECT: FSAR200-178                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:44:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 25.000

19.000

202-00090  
 

188.000

EACH

8.00000 352.0044.000

152.00

0010 Removal of Guardrail Type 3 675.000

3,080.000

202-01130  
 

15,814.000

LF  

4.00000 15,020.003,755.000

12,320.00

0015 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

120.000

LF  

12.00000 0.000.000

0.00

0020 Removal of End Anchorage 11.000

27.000

202-01300  
 

95.000

EACH

235.00000 8,930.0038.000

6,345.00

0025 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

300.000

LF  

3.55000 0.000.000

0.00

0030 Seeding (Native) 0.000

0.000

212-00006  
 

0.800

ACRE

1,200.00000 0.000.000

0.00

0035 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.800

ACRE

2,300.00000 0.000.000

0.00

0040 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

643.140

403-00720  
 

1,566.000

TON 

120.00000 77,176.80643.140

77,176.80

0045 Guardrail Type 3 (6-3 Post Spacing) 4,475.000

6,250.000

606-00301  
 

31,570.000

LF  

18.00000 193,050.0010,725.000

112,500.00

0045 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 7,025.000

-6,250.000LF  

14.07000 10,904.25775.000

-87,937.50

0045 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 0.000

2,750.000LF  

23.30000 64,075.002,750.000

64,075.00
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PCN: 18560-BID    ESTIMATE RUN 08/09/2012

PROJECT: FSAR200-178                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:44:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

2,000.000

LF  

24.00000 0.000.000

0.00

0055 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

60.000

LF  

45.00000 0.000.000

0.00

0060 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

230.000

LF  

45.00000 0.000.000

0.00

0065 Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

120.000

LF  

47.00000 0.000.000

0.00

0070 End Anchorage Type 3D 3.000

0.000

606-01340  
 

100.000

EACH

650.00000 1,950.003.000

0.00

0070 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3D 97.000

0.000EACH

259.50000 25,171.5097.000

0.00

0075 Transition Type 3G 0.000

0.000

606-01370  
 

7.000

EACH

1,200.00000 0.000.000

0.00

0075 MATERIAL ALLOWANCE TRANSITION TYPE 3G 0.000

7.000EACH

800.21000 5,601.477.000

5,601.47

0077 Res Ground Sign RESET GROUND SIGN 0.000

0.000

210-00810  
 

0.000

EACH

300.00000 0.000.000

0.00

0078 Transition Ty 3J TYPE 3J TRANSITION 0.000

0.000

606-01385  
 

0.000

EACH

790.00000 0.000.000

0.00

0079 Flagging Flagging 0.000

354.000

630-00000  
 

354.000

HOUR

28.00000 9,912.00354.000

9,912.00
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PCN: 18560-BID    ESTIMATE RUN 08/09/2012

PROJECT: FSAR200-178                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:44:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0080 Transition Type 3H 0.000

0.000

606-01380  
 

16.000

EACH

730.00000 0.000.000

0.00

0080 MATERIAL ALLOWANCE TRANSITION TYPE 3H 4.000

0.000EACH

401.05000 1,604.204.000

0.00

0080 MATERIAL ALLOWANCE TRANSITION TYPE 3H 0.000

12.000EACH

401.05000 4,812.6012.000

4,812.60

0085 Median Terminal 0.000

0.000

606-01460  
 

2.000

EACH

3,000.00000 0.000.000

0.00

0090 End Anchorage (Nonflared) 3.000

24.000

606-02003  
 

76.000

EACH

2,000.00000 54,000.0027.000

48,000.00

0090 MATERIAL ALLOWANCE END ANCHORAGE (NON-FLARED) 1.000

-1.000EACH

1,577.20000 0.000.000

-1,577.20

0090 MATERIAL ALLOWANCE END ANCHORAGE (NON-FLARED) 0.000

14.000EACH

1,577.20000 22,080.8014.000

22,080.80

0095 *Tensioned Cable Barrier 0.000

0.000

606-20010  
 

1,000.000

LF  

12.50000 0.000.000

0.00

0100 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

2.000

EACH

3,500.00000 0.000.000

0.00

0105 Delineator (Type I) 0.000

23.000

612-00001  
 

153.000

EACH

25.00000 575.0023.000

575.00

0110 Delineator (Type III) 0.000

19.000

612-00003  
 

52.000

EACH

30.00000 570.0019.000

570.00
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PCN: 18560-BID    ESTIMATE RUN 08/09/2012

PROJECT: FSAR200-178                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:44:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mobilization 0.205

0.288

626-00000  
 

1.000

L S 

155,000.00000 76,415.000.493

44,640.00

0120 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

112.000

GAL 

110.00000 0.000.000

0.00

0125 *Traffic Control Inspection 0.000

0.000

630-00007  
 

28.000

DAY 

100.00000 0.000.000

0.00

0130 *Traffic Control Management 20.000

20.000

630-00012  
 

70.000

DAY 

450.00000 18,000.0040.000

9,000.00

0135 *Construction Traffic Sign (Panel Size A) 2.000

6.000

630-80341  
 

16.000

EACH

70.00000 560.008.000

420.00

0140 *Construction Traffic Sign (Panel Size B) 15.000

12.500

630-80342  
 

55.000

EACH

75.00000 2,062.5027.500

937.50

0145 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

36.000

SF  

80.00000 0.000.000

0.00

0150 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.500

630-80358  
 

3.000

EACH

3,000.00000 4,500.001.500

1,500.00

0155 *Traffic Cone 55.000

82.500

630-80380  
 

275.000

EACH

25.00000 3,437.50137.500

2,062.50

0160 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.500

630-85040  
 

2.000

EACH

12,000.00000 12,000.001.000

6,000.00

0165 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18560-BID    ESTIMATE RUN 08/09/2012

PROJECT: FSAR200-178                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:44:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Partnering 0.000

0.000

700-70011  
 

100.000

F A 

1.00000 0.000.000

0.00

0175 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00

0180 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

100.000

F A 

1.00000 0.000.000

0.00

0185 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

500.000

F A 

1.00000 0.000.000

0.00

0190 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 612,760.62339,165.971,648,557.00CURRENT AMT0200 $ $ $

$ 612,760.62339,165.97$1,648,557.00$CURRENT AMTPROJECT TOTAL


